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Weekly Construction Update

Phase 1 West Sewer Construction Project
OCTOBER 28, 2016

227919.01
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o Installation of gravity sewer on Middlesex Road. 5 B T S ) e
o Blasting and rock removal on Middlesex Road. on Middlesex Road next
week.

Environmental Monitoring
o All environmental controls remain in good shape throughout the project.

Progress Summaries

Location Sewer Main Service Laterals Final Paving
Farwell Rd
Kendall Rd
Flint Rd Complete Complete
Flint Easement On Hold
Flint Pond Rd
Middlesex Rd Ongoing Ongoing
Old Tyng Rd Complete Complete
Upton Rd Complete Complete
Westford Rd On Hold
Winslow Rd Complete

Picture of the Week

The picture on the right shows Revoli Construction Co. pressure
testing a manhole.
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